
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:54 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 742 Date: 16-Jan-2013 Wednesday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 226

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•Extra Work Bills for CCO’s: 23, 120, 208, 216, 235, 237, and 241
•Received a call from James Duxbury (TY Lin) requesting a final copy of the HVS loading on the CCO 140
mockup performed by UC Davis. I asked T Joe Holland for a copy and he sent one to each of us.
•Continued work on the response to Submittal 2610R02 – CCO 216 FSHCC
•Sent response to Submittal 2788 to Stanley Ku to review.
•1615 hrs Hinge K meeting
•1630 CAT (Hinge A) meeting

Accrued 2 hours of overtime covering the Contractor’s hours.
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